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c G 33w v Rocky Flats Office

Industrialized Area Interim Measure/Interim Remedial Action Schedule

Ned Hutchins, Acting Associate General Manager

Environmental Restoration Management
EG&G Rocky Flats, Inc.

The Environmental Protection Agency and the Colorado Department of Health have
approved the proposed schedule for development of the Industrialized Area Interim
Measure/Interim Remedial Action (IA IM/IRA). Please see the attached letter
referencing the key milestones to be formally incorporated into the Interagency

Agreement.

This schedule represents an improvement in project streamlining and will require
prompt and consistent interaction between DOE, EG&G and the regulatory agencies.
DOE requests that bi-monthly meetings be held between DOE and EG&G to discuss
the status of the project until the final document has been submitted to the regulators.

If you have any questions or comments, please contact Jen Pepe of my staff at

extension 2184.
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